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ACRONYMS 

ACRONYMS 

• ARAR Applicable or Relevant and Appropriate Requirements 

• BMc Burns and McDonnell 

• 
QSM Generalized Conceptual Site Model 

• 
FS Feasibility Study 

• FSP Field Sampling Plan 

• HASP Health and Safety Plan 

• lEPA Illinois Environmental Protection Agency 

• 
IBS Integrys Business Support, LLC 

• 
MGP Manufactured Gas Plant 

• NRT Natural Resource Technology, Inc 

• OU Operable Unit 

• PGL Peoples Gas Light and Coke Company 

• 
QAPP Quality Assurance Project Plan 

• RAF Risk Assessment Framework 

• ROD Record of Decision 

• Rl Remedial Investigation 

• 
RPM Remedial Project Manager 

• 
SOW Statement of Work 

• SSWP Site-Specific Work Plan 

• USEPA U S. Environmental Protection Agency 
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1 INTRODUCTION 

1.1 Scope 

This Annual Progress Report has been prepared in accordance with Task 8, Subtask 8 2 of the 

Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent 

(Settlement Agreement) between the U S Environmental Protection Agency (USEPA) and Peoples Gas 

Light and Coke Company (PGL). a subsidiary of Integrys Energy Group, effective October 31, 2008 Also 

included in this report is a Master Schedule Update that includes the general schedule for Remedial 

Investigation/Feasibility Study activities at each Site The Annual Progress Report and Master Schedule 

Update addresses PGL's former manufactured gas plant (MGP) Sites located in Chicago, Illinois The 

sites include Crawford Station, North Branch Site (consisting of Division Street Station Operable Unit 

(OU), North Station OU, and Willow Street-Hawthorne Avenue Station OU), North Shore Avenue Station, 

and South Branch Site (consisting of 22"" Street Station Upland OU, Hough Place Station Upland OU, 

South Station Upland OU, Throop Street Station OU and South Branch River OU) Integrys Business 

Support, LLC (IBS) manages the former MGP sites for PGL 

1.2 Overview 

This report addresses the following 

Section 2: Multi-Site Document Progress 

Section 3: Site Progress 

Section 4: Proposed Master Schedule 

Section 5: References 
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2 iVBULTI-SITE DOCUMENTS 

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general 

approaches and concepts to streamline subsequent site-specific work plans and minimize review times 

The Multi-Site Remedial Investigation (Rl) documents are used to maintain a consistent approach to 

investigate and assess potential risk at each site The Multi-Site Feasibility Study (FS) Support 

Documents are used to develop general response actions and technologies appropriate for MGP sites 

This section summarizes the status of the Multi-Site Documents 

2.1 Multi-Site Ri Documents 

USEPA has approved all Multi-Site Rl Documents submitted between May 7, 2007 and September 8. 

2008 The Multi-Site Rl Documents set forth a consistent approach for Integrys Energy Group's Illinois 

and Wisconsin-based subsidiary companies under the USEPA's lead Section 1 2 1 of the SOW 

discusses the Multi-Site Rl Documents which include 

D Multi-Site Quality Assurance Project Plan - Revision 2, September 4. 2007 (QAPP, 2007(c)). 

• Multi-Site Health and Safety Plan - Revision 2. August 2, 2007 (HASP, 2007(a)), 

• Generalized Conceptual Site Model - Revision 0, August 5, 2007 (GSM, 2007(b)), 

• Multi-Site Risk Assessment Framework - Revision 0, September 5, 2007 (RAF, 2007(d)), 
and 

• Multi-Site Field Sampling Plan - Revision 4, September 8, 2008 (FSP, 2008(a)). 

As discussed at the December 2010 technical meeting (discussed in Section 2.4), a RAF Addendum was 

submitted to the USEPA on April 20, 2011 (Exponent, 2011 (a)) to incorporate the Regional Screening 

Levels (RSL) into the hierarchy for human health screening levels and to further develop the approach to 

assessing potential vapor intrusion issues USEPA comments were not received on the RAF Addendum 

but a conference call was held on September 28, 2011 to discuss the RSLs This is further discussed in 

Section 2 4 
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Site-Specific Work Plans (SSWP) are based on the Multi-Site documents and include modifications, as 

necessary, to reflect site-specific conditions For instance, a site-specific CSM is included in each SSWP, 

and it presents pathways documented in the Generalized CSM as well as the rational regarding why or 

why not a specific pathway is carried through into the baseline risk assessment for that site 

2.2 Multi-Site FS Support Document 

USEPA approved (USEPA, 2010(d)) the March 26, 2010 Multi-Site FS Support Document dated April 20. 

2010 (FS Support Document, 2010(c)) The Multi-Site FS Support Document includes general response 

actions and preliminary remedial technologies for Integrys Energy Group's Illinois and Wisconsin-based 

subsidiary companies under the USEPA's lead 

SOW Section 12 2 discusses the Multi-Site FS Support Document which includes 

• Preliminary Remedial Technology Screening, 

• Preliminary List of Possible Applicable or Relevant and Appropnate Requirements (ARAR); 
and 

• Preliminary Permitting/Equivalency Requirements 

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based 

on the Multi-Site FS Support Document 

2.3 Muiti-Site Document Status 

The following table summanzes the status of the Multi-Site Documents. 

2010 Annual Progress Report and 
Master Schedule Update 
(NRT,2010(n)) 

October 28, 2010 ~ 

Risk Assessment Framework 
Addendum (Exponent, 2011(b)) April 20, 2011 ~ 

2.4 Multi-Site Meetings 

During this reporting period, one multi-site technical meeting and one conference call was conducted to 

discuss specific technical issues These meetings/conference calls provide the basis for technical 

evaluations at each site in the program 
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The technical meeting was held December 17, 2010 with USEPA, IBS, USEPA's Contractor (CH2MHill), 

Exponent (IBS's risk assessors) and NRT to discuss the approach to evaluate the vapor intrusion 

pathway 

The conference call was held September 28, 2011 with USEPA, IBS, USEPA's Contractor, Exponent, 

and NRT following the USEPA issuing comments on the RSLs to be used for naphthalene and 

ethylbenzene These comments were focused on Wisconsin Public Service Corporation's (WPSC) 

Stevens Point, Marinette, and Manitowoc sites, but have programmatic implications for all of the sites 

managed under the Multi-site approach by IBS 
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3 SBTE PROGRESS 

Project start dates and site prioritization for RI/FS activities were established in Exhibit A, Section A, of 

the Settlement Agreement Project start dates were established for the North Branch Site - Division 

Street Station OU, South Branch Site - South Station Upland OU, North Shore Avenue Station Site, and 

Crawford Station Site Start dates for the remaining OUs were to be initiated every six months 

The priority of the sites has been modified from the sites identified in the SOW. At this time, the South 

Station Upland OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-

Hawthorne Avenue Station OU (in lieu of North Shore Avenue Site), and North Station (North Branch 

Site) have been initialed The remaining sites have not been initiated, however, a Time-Critical Removal 

Action has been initiated at the Crawford Station site 

The North Branch Sites - Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and 

North Station OU were initiated on November 25, 2008, April 28, 2009, and June 15, 2011, respectively, 

with submittal of the Completion Reports The South Branch Site - South Station Upland OU was 

initiated on May 13, 2008, with submittal of the Completion Report 

An AOC for a Time-Critical Removal Action for Crawford Station was signed on October 13, 2011 

Rl planning activities have been conducted for the Willow Street/Hawthorne Avenue Station OU, the 

North Station OU, the Division Street Station OU, and the South Station Upland OU during the reporting 

period. Rl field activities have been performed at the South Station Upland OU and Division Street 

Station OU during this reporting period Pre-design investigation sampling was also performed at 

Crawford Station during this reporting period Remedial actions have not been performed at any of the 

sites/operable units during this reporting period 

The Annual Progress Report is intended to provide a concise summary of the progress of the work 

completed at each of the MGP sites. As part of the progress report, the anticipated progress (as 

presented in the SOW and the Master Schedule Update dated October 28, 2010 (NRT, 2010(n)) is 

compared to the actual progress 
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3.1 Overview Progress Meetings 

A program overview meeting was not held during this time period 

3.2 South Station Upland OU (South Branch Site) 

The Project Start Date for the South Station Upland OU was established in Exhibit A, Section A, to 

coincide with the effective date of the Settlement Agreement (October 31, 2008) However, Completion 

Report - Revision 0 was submitted on May 13, 2008, prior to finalizing the Settlement Agreement Per 

the SOW, scoping meetings and conference calls may be used to discuss the content of South Station 

Upland OU site-specific documents No scoping meetings or conference calls were conducted for the 

South Station Upland OU during the reporting period 

On September 13, 2011, USEPA modified the Settlement Agreement to modify the site boundaries of the 

South Station Upland OU The modification excluded Parcels C and D from the Settlement Agreement 

because review of existing data indicates the source removal has been complete and no further remedial 

action IS planned or anticipated on these parcels 

3.2.1 Planning Documents and Work Plan Submittals 
Planning documents and work plan submittals are summarized in the following table 

Task/Submittal Targeted 
Completion Date 

Actual 
Completion Date 

USEPA 
Comments 
Received 

Receive Additional USEPA Comments on 
Supplemental Rl Activities - Vapor Intrusion 
Technical Memorandum (201 Oo) 

~ ~ November 9, 2010 

Respond to Additional USEPA's Comments 
(received November 9, 2010) on 
Supplemental Rl Activities - Vapor Intrusion 
Technical Memorandum (201 Op and 201 Oq) 

~ 
December 23, 

2010 
January 21, 2011 

Respond to Additional USEPA's Comments 
(received January 21, 2011) on 
Supplemental Rl Activities - Vapor Intrusion 
Technical Memorandum (201 Or) 

~ February 21, 2011 
USEPA Approval 
March 17, 2011 

Submit Rl Report - Revision 0 to USEPA^ April 21, 2011 ~ ~ 

Submit Alternatives Array Tech Memo to 
USEPA 

June 20, 2011 - ~ 

Submit FS Report - Revision 0 to USEPA October 3, 2011 

1982 PGL 2011 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 111028 

NATURAL 
RESDURCI 
TECHNOLDGY 



• ••••••••••••••••••••••••••••••• 



PGL Former MGP Sites 
2011 Annual Progress Report and Master Schedule Update 

Revision 0 
10/28/2011 

3-Site Progress 
Page 7 of 24 

1 The submittal date was established in the 2010 Annual Progress Report and Master Schedule 
Update (NRT, 2010(n)) and assumed the Supplemental Rl Field Activities Technical Memorandum 
was approved by mid-November 2010 These activities were approved in March 2011, as 
summarized above Supplemental Rl activities have been initiated, as discussed in Section 3 2 2. 
The Rl Report submittal date is to be re-established Future activities and submittals are discussed in 
Section 4 

3.2.2 Remedial Investigation Field Activities 

Rl field activities as described in the SSWP (2009a), were initiated in May 2009 as summarized in the 

2009 to 2010 Annual Progress Report (2009e) and the monthly progress reports Continued Rl activities 

performed at the South Station Upland OU during this progress report period, are summarized in the 

following table 

Task Targeted Completion Date Actual Completion Date 

Sixth Groundwater Monitoring Event January 2011 January 25-27, 2011 

Data Validation 
(fifth through sixth quarter 
groundwater) 

~ May 2011 

Install Supplemental Groundwater 
Monitoring Wells December 2010 September 7-9, 2011 

Seventh Groundwater Monitoring 
Event September 2011 September 12-14, 2011 

Hydraulic Conductivity Testing October 2011 October 3-5, 2011 

3.2.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the IS*" of each month (or the followingi business 

day) in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

October 2010 November 11, 2010 

November 2010 December 10, 2010 

December 2010 January 12, 2011 

January 2011 February 14, 2011 

February 2011 March 11,2011 

March 2011 April 18, 2011 

April 2011 May 16, 2011 

May 2011 June 14, 2011 
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Monthly Progress Report Submittal Date 

June 2011 July 13, 2011 

July 2011 August 15, 2011 

August 2011 September 15, 2011 

September 2011 October 13, 2011 

3.3 Division Street Station OU (North Branch Site) 

The Project Start Date for the Division Street Station OU was established in Exhibit A, Section A, to 

coincide with the effective date of the Settlement Agreement (October 31, 2008) but was re-established to 

November 25, 2008 Per the SOW, scoping meetings and conference calls may be used to discuss the 

content of Division Street Station OU site-specific documents One scoping meeting was held as 

summarized in the following table 

topic Date 

Review Rl Data, Pre- Rl Report Scoping Meeting October 20, 2011 

3.3.1 Planning Documents and Work Plan Submittals 

Planning documents and work plans were not anticipated to be submitted during this time period. 

3.3.2 Remedial Investigation Field Activities 

Rl field activities related to characterizing the ambient conditions in the Chicago River, as described in the 

Appendix F of the USEPA-approved SSWP (2008b), were initiated in July 2010 as summarized in the 

following table 

Task Targeted Compietion Date Actual Compietion Date 

Chicago River Upstream of the 
North Branch MGP Sites Sediment 
Sampling 

December 2010 February 28, 2011 

Validation of Ambient Sediment 
Sampling Results ~ June 10, 2011 

Soil Boring/Groundwater Monitoring 
Well Installation November-December 2010 March 21 through April 11, 2011 
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Task Targeted Completion Date Actual Completion Date 

Soil Gas Probe 
Installation/Sampling 

November 2010 April 12 through 14, 2011 

Groundwater Monitoring Well 
Development December 2010 April 11 through 18. 2011 

Hydraulic Conductivity Testing - May 16 through 27. 2011 

First Quarterly Groundwater 
Sampling Event 

January 2011 May 3 through 4. 2011 

Second Quarterly Groundwater 
Sampling Event April 2011 August 22 through 24. 2011 

3.3.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15'" of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

October 2010 November 11. 2010 

November 2010 December 10. 2010 

December 2010 January 12. 2011 

January 2011 February 14. 2011 

February 2011 March 11. 2011 

March 2011 April 18. 2011 

April 2011 May 16. 2011 

May 2011 June 14. 2011 

June 2011 July 13. 2011 

July 2011 August 15. 2011 

August 2011 September 15. 2011 

September 2011 October 13. 2011 
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3.4 Willow Street - Hawthorne Avenue Station OU (North Branch Site) 

The Project Start Date for the Willow Street - Hawthorne Avenue Station OU was not established in 

Exhibit A, Section A, of the Settlement Agreement (October 31, 2008) The start date was established as 

April 30, 2009 as summarized in the 2008 to 2009 Annual Progress Report (2009e) Per the SOW, 

scoping meetings and conference calls may be used to discuss the content of Willow Street - Hawthorne 

Avenue Station OU site-specific documents. No scoping meetings or conference calls were conducted 

for this site during the reporting period 

3.4.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table 

Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit SSWP - Revision 1 (2011a) January 26, 
2011' April 18, 2011 

April 28, 2011 and 
June 1, 2011 

Submit SSWP - Revision 2 (2011c) July 15, 2011 
Conditional Approval 

August 30, 2011 

1. The submittal date was estab ished in the 2010 Annual Progress Report and Master Schedule 
Update (NRT, 2010(n)) and assumed the USEPA concurrence with responses to comments on 
SSWP Revision 0 were received by December 13, 2010, the concurrence was received in email 
the week of November 1, 2010 However, submittal of SSWP - Revision 1 was postponed to 
incorporate the discussions of the VI Technical Meeting (December 17, 2011) 

3.4.2 Remedial Investigation Field Activities 

Rl field investigation activities were not completed at the Willow-Hawthorne Station OU during this 

reporting period 
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3.4.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15'" of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

October 2010 November 11, 2010 

November 2010 December 10, 2010 

December 2010 January 12, 2011 

January 2011 February 14, 2011 

February 2011 March 11, 2011 

March 2011 April 18, 2011 

April 2011 May 16, 2011 

May 2011 June 14, 2011 

June 2011 July 13, 2011 

July 2011 August 15, 2011 

August 2011 September 15, 2011 

September 2011 October 13, 2011 

3.5 North Station OU (North Branch Site) 

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the 

Settlement Agreement (October 31, 2008) The start date was established as June 15, 2011 as 

summarized in the 2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)) Per the 

SOW, scoping meetings and conference calls may be used to discuss the content of North Station OU 

site-specific documents One scoping meeting and one conference call were held as summarized in the 

following table 

' Topic Date 

Post Completion Report and Pre- SSWP Revision 0 Scoping 
Meeting July 20, 2011 

Pre-SSWP, Revision 1 Scoping Conference Call October 26, 2011 
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3.5.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table 

Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit Completion Report - Revision 
0(201 Id) June 15, 2011 June 15,2011 July 21, 2011 

Submit SSWP - Revision 0 (2011e) August 15, 2011 August 31, 2011' October 13, 2011 

1 The submittal date was modified to August 31, 2011 

3.5.2 Remedial Investigation Field Activities 

Rl field investigation activities were not completed at the North Station OU during this reporting period 

However, as part of scoping the SSWP, a site reconnaissance/habitat assessment was performed on July 

19, 2011 

3.5.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the IS"' of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

June 2011 July 13. 2011 

July 2011 August 15, 2011 

August 2011 September 15. 2011 

September 2011 October 13, 2011 
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3.6 Crawford Station 

The Project Start Date for the Crawford Station was established in the 2010 Annual Progress Report and 

Master Schedule Update Report as December 16. 2011 PGL and USEPA entered into a Time-Critical 

AOC on October 13, 2011 to address a portion of the site that had MGP residuals at the surface and was 

accessible for removal The Time Critical Removal is proceeding under a separate AOC and is therefore, 

not summarized in detail in this report which address the RI/FS activities 

3.7 Remaining PGL Sites 

Additional project start dates for the remaining sites were not established in the 2010 Annual Progress 

Report and Master Schedule Update Report (NRT, 2010{n)) 
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4 PROPOSED MASTER SCHEDULE 

Exhibit A of the SOW includes a schedule for major deliverables The South Station Upland OU, Division 

Street Station OU, Willow Street - Hawthorne Avenue Station OU, and North Station OU have been 

initiated Rl field work, as described in the approved SSWPs have been performed at the South Station 

Upland OU, Division Street OU and ambient sediment in the North Branch Chicago River 

Future submittals and/or activities at South Station Upland OU and Division Street Station OU are 

dependent on USEPA comments and approvals The site-specific schedules for Willow-Hawthorne and 

North Station, presented in the SSWPs, are updated herein to provide proposed site-specific schedules 

for field activities and major deliverables A proposed schedule for Crawford Station is presented herein 

for field activities and major deliverables The SSWP is subject to USEPA's review/approval As 

discussed in Section 3 7 Project Start Dates for remaining PGL sites are to be established 

4.1 Overview Progress Meetings 

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of 

either USEPA or IBS Specific progress meeting dates are not proposed at this time 

4.2 Multi-Site Rl Documents 

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized 

in Section 2. Additional Multi-Site Documents are not anticipated at this time Addendums to the multi-

site documents may be issued, as appropriate, to update programmatic procedures or approaches 

4.3 Schedule for PGL Sites 

Figure 1 summarizes the proposed target dates for RI/FS activities at each of the sites The proposed 

target dates are generally consistent with the schedules provided m the SSWPs, adjusted to reflect 

current status, USEPA approvals and reasonably anticipated approvals All site schedules are dependent 

on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to 

sediment sampling activities). 
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Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g , SSWPs submitted 

90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of 

USEPA comments, etc) For planning purposes, it is assumed USEPA will provide comments within 60 

days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1 

The proposed schedules are subject to change Modifications to the schedule, if necessary, will be 

communicated to USEPA through monthly site-specific progress reports, weekly progress conference 

calls during Rl activities, or other communications 

4.3.1 South Station Upland OU (South Branch Site) 

The tasks provided in the South Station Upland OU SSWP - Revision 1, dated January 26, 2009 (2009a), 

have been completed up to submittal of the Rl Report - Revision 0 As noted in Section 3 2 2, 

supplemental Rl field activities have been initiated in September 2011, primarily to fully delineate the 

groundwater plume Results of the September 2011 Rl field data will be reviewed to evaluate the need 

for additional Rl field activities 

Supplemental Rl field activities are anticipated to address potential vapor intrusion These tasks and on

going post Rl groundwater monitoring are presented in Figure 1 and summarized in the following table 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15"' of every month 

Submit Supplemental Rl Technical Memorandum 
-Vapor Intrusion, Revision 1 
(assumes second groundwater event with wells 
installed in Sept 2011 is performed mid 
December 2011 and defines groundwater plume) 

February 10, 2012 

Supplemental Rl Field Activities 
(assumes USEPA approval of Supplemental Rl 
Technical Memorandum - Vapor Intrusion, 
Revision 1 by mid March 2012) 

Install Additional Groundwater Monitoring Wells, if 
needed - Mid March 2012 

Install Soil Gas Probes - late March 2012 

Soil Gas Sampling Event 1 - Late March 2012 

Soil Gas Sampling Event 2 - Late June 2012 

Submit Rl Report - Revision 0 to USEPA November 8, 2012 

Alternatives Array Tech Memo to USEPA January 7, 2013 

FS Report - Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array Tech Memo early March 2013) 

April 22, 2013 

On-going Post Rl Groundwater Monitoring 
To be determined following review of Rl Data 
Preliminarily proposed as quarterly 
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4.3.2 Division Street OU (North Branch Site) 

The tasks provided in the Division Street OU SSWP - Revision 1, dated September 21, 2009 (2009f), 

have been completed in the upland area The need for supplemental Rl field activities in the upland 

areas is being evaluated and may be necessary to evaluate the extent of MGP residuals A technical 

memorandum, summarizing the scope of supplemental Rl field activities, will be submitted to USEPA for 

approval in advance of implementing the field work A scoping meeting with USEPA to discuss the 

potential supplemental sampling was conducted on October 20, 2011 

The sediment adjacent to the Division Street OU will be investigated as described in the SSWP -

Revision 1, dated September 21, 2009 and approved April 20, 2010 (2010d), as presented in Figure 1 

Sampling rationale, locations, parameters, and frequencies are provided in the SSWP Major deliverable 

target dates are summarized in the following table 

Task/Deliverable Target Date for Completion 
Monthly Progress Reports 15'" of every month 

Submit Supplemental Rl Technical 
Memorandum - Soil, Groundwater, and Soil 
Gas, Revision 0 

January 10, 2012 

Supplemental Rl Field Activities - Upland 

(assumes USEPA approval of Supplemental Rl 
Technical Memorandum - Vapor Intrusion, 
Revision 0 by early February 2012) 

Sample additional soil. Install Additional Groundwater 
Monitoring Wells, and soil gas - Late February 2012 

Supplemental GW and Soil Gas Sampling Event 1 -
February 2012 

Supplemental GW and Soil Gas Sampling Event 2 -
May 2012 

Rl Field Activities - Upland Quarterly Rl groundwater monitoring 
- November 2011 thru February 2012 

Rl Field Activities - Sediment adjacent to 
Division Street OU 

(assumed concurrent with Willow Street -
Hawthorne Avenue Station OU) 

Bathymetric Survey 

- December 2011 
Surface Water Sampling 

- December 2011 
Step 1 Sediment Sampling (as discussed in the RAF) 

- January 2012 
Step II Sediment Sampling (as discussed in the RAF) 

- if necessary, August 2012 
(assumes scope is defined by June 2012 and Step II is 
concurrent with Step 1 of North Station) 
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Task/Deliverable Target Date for Completion 

Submit Rl Report - Revision 0 to USEPA February 17, 2013 

Alternatives Array Tech Memo to USEPA March 18, 2013 

Submit FS Report - Revision 0 to USEPA July 1,2013 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 
Preliminarily proposed quarterly 

4.3.3 Willow Street - Hawthorne Avenue Station OU (North Branch Site) 

The Willow Street - Hawthorne Avenue Station OU SSWP - Revision 2 was submitted to USEPA on July 

15, 2011 (2011c) and conditionally approved on August 30, 2011 The following schedule has been 

updated since submittal of the revised schedule with the September progress report, dated October 13, 

2011 The schedule for implementing upland remedial investigations and report submittals (Rl and FS) 

will be established when site access has been secured 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15"* of every month 

Soil Boring Installation/Soil Vapor Sampling 
-TED 

Rl Field Activities - Upland Groundwater Monitoring Well Installation/Development 
-TED 

Quarterly Rl groundwater monitoring 
-TED 

Eathymetnc Survey 
- December 2011 

Rl Field Activities - Sediment adjacent to 
Willow Street-Hawthorne Avenue Station OU 

(assumed concurrent with Division Street 
Station OU) 

Surface Water Sampling 
- December 2011 

Step 1 Sediment Sampling (as discussed in the RAF) 
-January 2012 

Step II Sediment Sampling (as discussed in the RAF) 
- if necessary, August 2012 
(assumes scope is defined by June 2012 and Step II is 
concurrent with Step 1 of North Station) 

Submit Rl Report - Revision 0 to USEPA TED 

Alternatives Array Tech Memo to USEPA TED 
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Task/Deliverable Target Date for Completion . 

Submit FS Report - Revision 0 to USEPA TBD 

On-going Post Rl Groundwater Monitoring 
To be determined following review of Rl Data 

4.3.4 North Station OU (North Branch Site) 

The North Station OU SSWP - Revision 0 was submitted to USEPA on August 31, 2011 (2011e) 

USEPA comments were received October 13, 2011 and a SSWP Revision 1 will be submitted on 

November 28, 2011 The following schedule assumes USEPA will approve SSWP Revision 1 within 45 

days of receiving the document. 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15'*' of every month starting in July 2011 

Submit SSWP - Revision 1 to USEPA November 28, 2011 

Rl Field Activities - Upland 

(assumes USEPA approval of SSWP by mid 
January 2012) 

Soil Boring Installation/Sampling - March 2012 

Groundwater Monitoring Well Installation - March 
2012 

Soil Gas Probe Installation - March 2012 

Quarterly Rl Groundwater Monitoring - April 2012 
through January 2013) 

Rl Field Activities - Sediment adjacent to North 
Station OU 

(assumed Step 1 Sampling is concurrent with 
Division Street Station and Willow Street -
Hawthorne Avenue Station OU Step II 
Sampling) 

Bathymetric Survey 
-August 2012 

Surface Water Sampling 
-August 2012 

Step 1 Sediment Sampling (as discussed in the RAF) 
-August 2012 

Step II Sediment Sampling (as discussed in the RAF) 
- if necessary, March 2013 

(assumes scope is defined by early March 2013) 

Submit Rl Report - Revision 0 to USEPA July 22, 2013 

Alternatives Array Tech Memo to USEPA September 20, 2013 

Submit FS Report - Revision 0 to USEPA January 3, 2014 
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4.3.5 Crawford Station 

The project start date for the Crawford Station is proposed as December 16, 2011 A detailed proposed 

schedule will be developed as part of the SSWP Due to the size and multiple property owners at 

Crawford Station, it is proposed the site will be subdivided into more manageable Parcel Groups in the 

SSWP Parcel Groups will be mutually identified with USEPA and IBS and may be selected based on 

access, adjacent parcels, or other criterion Parcel Groups will range in area. For purposes of planning, 

target completion dates for Rl activities at the first Parcel Group are included herein The number of 

Parcel Groups to be established and the start dates are to be determined Proposed target dates for 

Parcel Group 1, after submittal of the Completion Report (summarized below), are provided as general 

placeholders for planning purposes only and may be significantly different, depending on USEPA 

approvals 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15'" of every month starting in January 2012 

Submit Completion Report - Revision 0 to 
USEPA (Project Start Date) 

December 16, 2011 

Submit Parcel Group 1 SSWP - Revision 0 to 
USEPA 

March 15,2012 

Initiate Parcel Group 1 Rl Field Work (USEPA 
approval of SSWP assumed in July 2012) 

October 2012-Upland 

Submit Rl Report - Revision 0 to USEPA November 14, 2013 

Alternatives Array Tech Memo to USEPA January 13, 2014 

Submit FS Report - Revision 0 to USEPA April 28, 2014 
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4.3.6 Throop Station OU (South Branch Site) 

The project start date for the Throop Station OU (South Branch Site) is proposed as June 20, 2012 A 

detailed proposed schedule will be developed as part of the SSWP Proposed target dates, after 

submittal of the Completion Report (summarized below), are provided as general placeholders for 

planning purposes only and may be significantly different, depending on USEPA approvals 

Task/Deliverabte Target Date for Completion 

Monthly Progress Reports 15'" of every month starting in July 2012 

Submit Completion Report - Revision 0 to 
USEPA (Proiect Start Date) 

June 20, 2012 

Submit SSWP - Revision 0 to USEPA September 17, 2012 

Initiate Rl Field Work (to be provided in SSWP, 
USEPA approval assumed in January 2013) 

February 2013 - Upland 

May 2013- Sediment 

Submit Rl Report - Revision 0 to USEPA 2014 

4.3.7 Hough Place Station OU (South Branch Site) 

The project start date for the Hough Place Station OU (South Branch Site) is proposed as December 17, 

2012 A detailed proposed schedule will be developed as part of the SSWP. Proposed target dates, after 

submittal of the Completion Report (summarized below), are provided as general placeholders for 

planning purposes only and may be significantly different, depending on USEPA approvals 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15'" of every month starting in January 2013 

Submit Completion Report - Revision 0 to 
USEPA (Proiect Start Date) 

December 17, 2012 

Submit SSWP - Revision 0 to USEPA March 18, 2013 

initiate Rl Field Work (to be provided in SSWP, 
USEPA approval assumed in July 2013) 

August 2013 - Upland 

October 2013 - Sediment 

Submit Rl Report - Revision 0 to USEPA 2014 
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4.4 Remaining PGL Sites 

Proposed Project Start Dates and target dates for the remaining sites have not been established pending 

progress of the initiated sites, discussed in Section 4 3 It is anticipated Project Start Dates may be 

established as part of future Progress Meetings (Section 4 1) or in the 2012 Master Schedule Update 

Detailed proposed schedules will be developed as part of the SSWPs 
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30 days Mon 8/20/12 Tue 9/18/12 
56 days Mon 9/24/12 Sun 11/18/12 

411 days Wed 7/18/12 Mon 9/2/13 
0 days Wed 7/18/12 Wdd 7/18/12 
Odays Mon 10/8/12 Mon 10/8/12 
Odays Thu 1/17/13 Thu 1/17/13 
Odays Mon 3/18/13 Mon 3/18/13 
Odays Thu 5/2/13 Thu 5/2/13 
Odays Mon 6/3/13 Mon 6/3/13 
Odays Thu 7/18/13 Thu 7/18/13 
Odays Mon 9/2/13 Mon 9/2/13 

337 days Mon 3/18/13 Tue 2/18/14 
Odays Mon 3/18/13 Mon 3/18/13 
Odays Fri 5/17/13 Fri 5/17/13 
Odays Mon 7/1/13 Mon 7/1/13 

Odays Mon 9/2/13 Mon 9/2/13 
Odays Fri 10/18/13 Fri 10/18/13 
Odays Tue 11/19/13 Tue 11/19/13 
Odays Fri 1/3/14 Fri 1/3/14 
Odays Tue 2/18/14 Tue 2/18/14 

Qtr2 I Qtr3 I Qtr4 Qtr 1 ] Qtr2 I Qtr3 I Qtr4 , Ctrl i Qtr2 I Qtr3 I QtiT 
2015 

Qtn I Qtr2 I Otr3 

Project; 1982 IBS SAS NSG MGP prop 
Date: Fri 10/28/11 
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Split 

Milestone 

Summary 

I II I II I II I I I M I 11 I I I MM 

• 
w 

Project Summary 

External Tasks 

Extemal Milestone 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Manual Task 

Duration-only 

Manual Summary Rollup w 

Manual Summary ^ 

Start-only C 

Finish-only 3 

M Progress 
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FIGURE 1 
2011 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. (V-W-08-C-917) 

Octot>er28, 2011 

ID . 
1 o 

93 
94 m 
95 

111 o 
116 
117 
118 
119 
120 
121 
122 
123 
124 
125 
126 
127 
128 
129 
130 
131 
140 
149 
150 
151 

152 
153 
154 
155 
156 
157 
158 
159 
160 
161 
162 
163 
164 
165 
166 
167 
168 
169 
170 
171 
172 
173 o 

Task Name 

Willow St. - Hawthorne Ave Station OU Site IDiSSID B5FY/SSID BSHN 
Site-Specific Work Plan 

USEPA approves SSWP - Rev 2 
Implement Rl Field Activities - Upland OU 
On-Going Post Rl Groundwater Sampling Events 

Implement Rl Field Activities - River OU 
Secure Sediment Sampling Permits and Subcontractors, concurrent with Division Street 
Bathymetric Surveys 
Surface Water Sampling 
Physical Characterization 
Step I Sediment Sampling 
Toxicity Testing 
Laboratory Analysis (sediment and surface water) 
Data Validation (sediment and surface water) 
Submit Sediment Sampling Tech Memo to USEPA 
Receive USEPA Comments on Sediment Sampling Tech Memo 
Step II Sediment Sampling, if necessary 
Step II Toxicity Testing, if necessary 
Step II Laboratory Analysis, if necessary 
Step II Data Validation, if necessary 

Prepare Rl Report 
Prepare FS Report 

North Station OU Site ID: SSID B5FX 
Project Planning 

Submit Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

Implement Rl Field Activities - Upland OU 
Contractor Procurement and Permitting 
Soil Boring Installation/Sampling 
Groundwater Monitoring Weli Instaliation/Development 
Soil Gas Probe Installation 
First Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (first Quarter gw, soil gas, and soiQ 
Data Validation (first Quarter gw, soil gas, and soil) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter Rl GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarter gw) 
Fourth Quarter Rl GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 
On-Going Post Rl Groundwater Sampling Events 

Duration Start Finish 

885 days Tue 8/30/11 Thu 1/30/14 

Odays Tue 8/30/11 Tue 8/30/11 
0 days Tue 8/30/11 Tue 8/30/11 

432 days TBD TBD 
182 days TBD TBD 
389 days Thu 10/13/11 Sun 11/4/12 

45 days Thu 10/13/11 Sat 11/26/11 

2 days Thu 12/15/11 Fri 12/16/11 
2 days Wed 12/14/11 Thu 12/15/11 
3 days Mon 12/19/11 WW 12/21/11 

14 days Mon 1/23/12 Sun 2/5/12 
60 days Mon 2/6/12 Thu 4/5/12 
30 days Mon 2/6/12 Tue 3/6/12 
55 days Mon 3/12/12 Sat 5/5/12 

Odays Mon 6/4/12 Mon 6/4/12 
Odays Wed 7/4/12 Wed 7/4/12 

14 days Mon 7/23/12 Sun 8/5/12 
60 days Mon 8/6/12 Thu 10/4/12 
30 days Mon 8/6/12 Tue 9/4/12 
56 days Mon 9/10/12 Sun 11/4/12 

523 days TBD TBD 
332 days TBD TBD 

918 days 

45 days 
Odays 
Odays 

443 days 
45 days 
14 days 
14 days 

5 days 
10 days 
30 days 
60 days 
10 days 
30 days 
30 days 
14 days 
10 days 
30 days 
30 days 
10 days 
30 days 
30 days 

182 days 

Mon 11/28/11 

Mon 11/28/11 
Mon 11/28/11 
Wed 1/11/12 
Thu 1/12/12 
Thu 1/12/12 
Mon 3/12/12 
Mon 3/26/12 
Mon 3/26/12 
Mon 4/16/12 
Thu 4/26/12 
Thu 5/31/12 
Mon 7/16/12 
Thu 7/26/12 
Mon 9/3/12 
Fri 9/14/12 

Tue 10/16/12 
Fri 10/26/12 
Frill/30/12 
Mon 1/14/13 
Thu 1/24/13 
Thu 2/28/13 

TBD 

Mon 8/2/14 

Wed 1/11/12 
Mon 11/28/11 
Wed 1/11/12 

Fri 3/29/13 
Sat2«5/12 
Sun 3/25/12 

Sun 4/8/12 
Fri 3/30/12 

WW 4/25/12 
Fri 5/25/12 

Sun 7/29/12 
Wed 7/25/12 

Fri 8/24/12 
Tue 10/2/12 
Thu 9/27/12 

Thu 10/25/12 
Sat 11/24/12 
Sat 12/29/12 
WW 1/23/13 

Fri mmz 
Fri 3/29/13 

TBD 

Qtr2 I Qtr3 | Qtr4 
2012 

• 8/30 

4 8/30 

Qtn I Qtr2 I Qtr3 I Qtr4 

'<M'4 

O 00 

2013^ 12014 
Qtn I Qtr2 I Qtr3 I Qtr4 i Qtr 1 

2015 
Qtn I 

O 

'L 

4-^/28 
Vl/11 

o Ho o o 

Project: 1982 IBS SAS NSG MGP prop 
Date: Fri 10/28/11 

Task 

Split 

Milestone 

Summary 

• 
r-

• Project Summary 

... External Tasks 

External Milestone 

Inactive Task 

^ Inactive Milestone 

Inactive Summary 

Manual Task 

_ Duration-only 

Manual Summary Rollup •• 

Manual Summary ^ 

Start-only C 

Finish-only 2 

Progress 

^ Deadline 

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) 
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FIGURE 1 
2011 Master Scfiedule Update - Revision 0 
Peoples Gas LIgtit and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. (V-W-08-C-917) 

October 28, 2011 

^014 ID 

178 
179 

180 
181 
182 
183 
184 
185 
186 
187 
188 
189 
190 
191 
192 
193 
194 
195 
196 
197 
198 
199 
200 
201 
202 
203 
204 
205 
206 
207 
208 
209 

210 
211 
212 
213 
214 
215 
216 
217 
218 
219 
220 
221 
222 
223 

'Task Name 

Implement Rl Field Activities - River OU 
Secure Sediment Sampling Permits and Subcontractors (concurrent witti 
DIvlslon/Wlllow-Hawttiorne Street Step II Sediment Sampling, If needed) 
Bathymetric Surveys 
Surface Water Sampling 
Ptiyslcal Characterization 
Step I Sediment Sampling 
Laboratory Analysis (sediment and surface water) 
Toxicity Testing 
Data Validation (sediment and surface water) 
Submit Sediment Sampling Tech Memo to USEPA 
Receive USEPA Comments on Sediment Sampling Tech Memo 
Step II Sediment Sampling, If necessary 
Step II Toxicity Testing, If necessary 
Step II Laboratory Analysis, If necessary 

Prepare Rl Report 
Review Preliminary Rl Data virlfh USEPA 
Review Preliminary Sediment Rl Data with USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Submit Response to USEPA Comments on Rl Rpt - Rev 0 
Receive USEPA concurrence with Response to Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 
Prepare FS Report 

Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Alternatives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Crawford Station Site ID: SSID B5HK 
Project Planning 

Submit Completion Report - Revision 0 to USEPA 
Parcel Group 1 

Pre-Slte-Specific Work Plan Scoping Meeting 
Submit Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
Submit Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 
initiate Rl Field Work 

Contractor Procurement and Permitting 
Soil Boring Installation/Sampling 
Groundwater Monitoring Well Installation/Development 
Soil Gas Probe Installation 
First Quarter Rl GW and Soil Gas Sampling 

Duration Start Finish 
Qtr2l Qtr3 T Qtr4 

2012 

356 days Mon 6/11/12 Sat 6/1/13 
45 days Mon 6/11/12 Wed 7/25/12 

3 days FrI 8/10/12 Sun 8/12/12 
2 days Mon 8/13/12 Tue 8/14/12 
3 days Fri 8/17/12 Sun 8/19/12 

14 days Mon 8/20/12 Sun 9/2/12 
60 days Mon 9/3/12 Thu 11/1/12 
60 days Mon 9/3/12 Thu 11/1/12 
55 days Wed 11/7/12 Mon 12/31/12 
Odays Wed 1/30/13 Wfed 1/30/13 
Odays FrI 3/1/13 Fri 3/1/13 

14 days Wed 3/20/13 Tue 4/2/13 
60 days Wed 4/3/13 Sat 6/1/13 
30 days Wed 4/3/13 Thu 5/2/13 

627 days Thu 9/13/12 Mon 6/2/14 
Odays Thu 9/13/12 Thu 9/13/12 
0 days Mon 4/22/13 Mon 4/22/13 
Odays Mon 7/22/13 Mon 7/22/13 
Odays Fri 9/20/13 Fri 9/20/13 
Odays Mon 11/4/13 Mon 11/4/13 
0 days Wed 12/4/13 Wed 12/4/13 
Odays Mon 1/20/14 Mon 1/20/14 
Odays Thu 3/6/14 Thu 3/6/14 

255 days FrI 9/20/13 Mon 6/2/14 
Odays Fri 9/20/13 Fri 9/20/13; 
Odays Tue 11/19/13 Tue 11/19/13 
Odays Fri 1/3/14 Fri 1/3/14 
Odays Tue 3/4/14 Tue 3/4/14 
0 days Fri 4/18/14 Fri 4/18/14 

0 days Mon 6/2/14 Mon 6/2/14 

1233 days Fri 12/16/11 Fri 5/1/15 

0 days Fri 12/16/11 Fri 12/16/11 
0 days Fri 12/16/11 Fri 12/16/11 

983 days Mon 1/16/12 Thu 9/25/14 
0 days Mon 1/16/12 Mon 1/16/12 
Odays Wdd 3/14/12 Wbd 3/14/12 
Odays Mon 5/14/12 Mon 5/14/12 
0 days Thu 6/28/12 Thu 6/28/12 
0 days Sun 7/29/12 Sun 7/29/12 

788 days Mon 7/30/12 Thu 9/25/14 
45 days Mon 7/30/12 Wed 9/12/121 
14 days Fri 9/28/12 Thu 10/11/12 
14 days Fri 10/12/12 Thu 10/25/12 
5 days Fri 10/12/12 Tue 10/16/12 

10 days Fri 11/2/12 Sun 11/11/12 

Qtn I Qtr2 I Qtr3 I Qtr 4 

"i 
^IIH" 

\vj/30 
>^'1 

> 9/13 

12/16 
Mm, 

> 1/ 
<M/44 

>^/28 
V,7/29 

2013^ 
Ctrl I Qtr2 I Qtr3 I Qtr4 Qtr 1 I Qtr2 I Otr3 I Qtr4 

\ 4/33 
>-7/22 

«-V20 

V. V^4 
/I 

-8«0 

VV20 
> 3/6 

/19 

% V^4 
V^18 

> 6/2 

2015 
QLr 1J Qtr2 I Qtr3 

Project: 1982 IBS SAS NSG MGP prop 
Date: Fr110/28/11 

Task 

Spilt 

Milestone 

Summary 

Project Summary 

III III 11 External Tasks 

^ External Milestone 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Manual Task 

Duration-only 

Manual Summary Rollup H 

Manual Summary ^ 

Start-only C 

Finish-only 3 

H Progress 

^ Deadline 

1. This preliminary schedule Is dependent on USEPA-approval and weather conditions to complete field Investigations. Schedule modifications will be In accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) 
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FIGURE 1 
2011 Master Sctiedute Update - Revision 0 
Peoples Gas Ligtit and Coke Company Fomner Manufactured Gas Plant Sites 

CERCLA Docket No. (V-W-08-C-917) 

October 28.2011 

ID 

224 
225 
226 
227 
228 
229 
230 
231 
232 
233 
234 
235 
236 
237 
238 
239 
240 
241 
242 
243 
244 
245 
246 
247 
248 
249 
250 
251 
283 
315 
316 

317 
318 
319 
320 
321 
322 
323 
324 
325 
326 
327 
328 
329 
330 
331 
332 

Task Name 

Laboratory Analysis (first Quarter gw, soil gas, and soil) 
Data Validation (first Quarter gw, soil gas, and soil) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Ttiird Quarter Rl GW Sampling 
Laboratory Analysis (third Quarter gy/) 
Data Validation (third Quarter gw) 
Fourth Quarter Rl GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 
Prepare Rl Report 

Review Preliminary Rl Data with USEPA 
SubmH Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Submit Response to USEPA Comments on Rl Rpt - Rev 0 
Receive USEPA concurrence with Response to Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Submit Altematives Array Tech Memo to USEPA 
Receive USEPA Comments on Altematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Parcel Group 2 
Parcel Group 3 

Throop station OU Site ID: SSID BSHM 
Submit Completion Report - Revision 0 to USEPA 
Pre-Site-Specific Work Plan Scoping Meeting 
Receive USEPA Comments on Completion Report 
Submit Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
Submit Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 
Initiate Rl Field Work 

Initiate Upland Rl Field Work 
Initiate River Rl Field Work 

Hough Place Station OU Site ID: SSID B5HH 
Submit Completion Report - Revision 0 to USEPA 
Pre-Site-Specific Work Plan Scoping Meeting 
Receive USEPA Comments on Completion Report 

Duration Start Finish 12012 
Qtr2 I Qtr3 | Qtr4 L Qtr 1 | Qtr2 I Qtr3 

2013 
Qtr 4 I Qtrl 

30 days Mon 11/12/12 Tue 12/11/12 
60 days Mon 12/17/12 Thu 2/14/13 

10 days Fri 2/1/13 Sun 2/10/13 

30 days Mon 2/11/13 Tue 3/12/13 

30 days Fri 3/22/13 Sat 4/20/13 

14 days Tue 4/2/13 Mon 4/15/13 
10 days Sat 5/4/13 Mon 5/13/13 

30 days Tue 5/14/13 Wed 6/12/13 

30 days Tue 6/18/13 Wed 7/17/13 
10 days Fri 8/2/13 Sun 8/11/13 
30 days Mon 8/12/13 Tue 9/10/13 
30 days Mon 9/16/13 Tue 10/15/13 

455 days Mon 4/1/13 Mon 6/30/14| 
Odays Mon 4/1/13 Mon 4/1/13 
Odays Thu 11/14/13 Thu 11/14/13 
Odays Mon 1/13/14 Mon 1/13/14 
Odays Thu 2/27/14 Thu 2/27/14 
Odays Mon 3/31/14 Mon 3/31/14 
0 days Thu 5/15/14 Thu 5/15/14 
Odays Mon 6/30/14 Mon 6/30/14 

255 days Mon 1/13/14 Thu 9/25/14 
0 days Mon 1/13/14 Mon 1/13/14 
Odays Fri 3/14/14 Fri 3/14/14 
Odays Mon 4/28/14 Mon 4/28/14 
Odays Fri 6/27/14 Fri 6/27/14 
Odays Mon 8/11/14 Mon 8/11/14 
Odays Thu 9/25/14 Thu 9/25/14 

897 days TBD TBD 
900 days TBD TBD 

331 days Wed 6/20/12 Thu5/16/13' 

Odays Wed 6/20/12 Wed 6/20/121 

Odays Thu 7/19/12 Thu 7/19/12 
Odays Sat 8/18/12 Sat 8/18/12 

Odays Mon 9/17/12 Mon 9/17/12 
Odays Thu 11/1/12 Thu 11/1/12 
Odays Mon 12/17/12 Mon 12/17/12 
Odays Wed 1/16/13 Wed 1/16/13 

90 days Fri 2/15/13 Thu 5/16/13 
Odays Fri 2/15/13 Fri 2/15/13 
Odays Thu 5/16/13 Thu 5/16/13 

305 days 
0 days 
Odays 
Odays 

Mon 12/17/12 
Mon 12/17/12 

Tue 1/15/13 
Thu 2/14/13 

Thu 10/17/13 
Mon 12/17/12 

Tue 1/15/13 
Thu 2/14/13 

Project: 1982 iBS SAS NSG MGP prop 
Date; Fri 10/28/11 

Task 

Split 

Milestone 

Summary 

• 
r-

Project Summary 

External Tasks 

External Milestone 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Manual Task 

Duration-only 

9 
8/18 
V^17 

Vj12/17 

> 2/15 
9 

^ 5/16 

• iia/i7, 
^1/1 5 

2/14 

Manual Summary Rollup mm 

Manual Summary ^ 

Start-only C 

Finish-only 3 

mm Progress 

•P Deadline 

1. This preliminary scheduie is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) 
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ID _ 'Task Name Duration Start Finish 2012 2013 2014 2015 o Qtr2 1 Qtr3 i Qtr4 Qtrl 1 Qtr2 1 Qtr3 F Qtr4 Qtrl ! Qtr2 1 Qtr3 1 Qtr4 Qtrl i Qtr2 1 Qtr3 1 Qtr4 Qtrl 1 Qtr2 1 Qtr3 
333 Submit Site Specific Work Plan - Revision 0 to USEPA Odays Mon 3/18/13 Mon 3/18/13 V3/18 

\-fj2 334 Receive USEPA Comments on Draft SSWP Revision 0 Odays Thu 5/2/13 Thu 5/2/13 
V3/18 

\-fj2 
335 Submit Site Specific Work Plan Revision 1 to USEPA 0 days Mon 6/17/13 Mon 6/17/13 

V3/18 

\-fj2 
7 

336 USEPA Approves SSWP Revision 1 Odays Fri 7/19/13 Fri 7/19/13 

V3/18 

\-fj2 

337 Initiate Rl Field Work 59 days Mon 8/19/13 Thu 10/17/13 
338 Initiate Upland Rl Field Work 0 days Mon 8/19/13 Mon 8/19/13 ^ 8/ 9 
339 Initiate River Rl Field Work 0 days Thu 10/17/13 Thu 10/17/13 4 10/1 
340 
341 22nd Street Station OU Site ID: B5FW 0 days Mon 10/31/11 Mon 10/31/11 < ^ 10/: 1 

342 Project Start Date to be Established in October 2012 Master Schedule Update Odays Mon 10/31/11 Mon 10/31/11 < 9 10/: 1 

343 
344 North Shore Avenue Station Site ID: SSID B5HL 0 days Mon 10/31/11 Mon 10/31/11| 

345 ^ Project start Date to be Established in October 2012 Master Schedule Update Odays Mon 10/31/11 Mon 10/31/11 9 10/: 1 

346 
347 Pitnev Court Station OU Site ID: SSID B5HP Odays Mon 10/31/11 Mon 10/31/11 

348 IS Project Start Date to be Established in October 2012 Master Schedule Update Odays Mon 10/31/11 Mon 10/31/11 < 9 10/: i1 

349 
350 South Branch River OU 0 days Mon 10/31/11 Mon 10/31/11 9 10/: 11 

351 S Project Start Date to be Established in October 2012 Master Schedule Update Odays Mon 10/31/11 Mon 10/31/11 1 i 9 10/: 1 

FIGURE 1 
2011 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. (V-W-08-C-917) 

October 28, 2011 
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• Project Summary 
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ii Inactive Summary 
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Duration-only 

Manual Summary Rollup M 

Manual Summary ^ 
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mt Progress 
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1. This preliminary schedule Is dependent on USEPA-approval and weather conditions to complete field investigations. Schedule modifications will be in accordance with the AOC/SOW (CERCLA Docket No. V-W-08-C-917) 
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NATURAL 

I RESOURCE 23713W.PAULROAD,SUITED 
I TECHNOLOGY PEWAUKEE, WI 53072 

(P) 262.523.9000 
ENVIRONMENTAL CONSULTANTS (P) 202.523.9001 

Mr. Ross del Rosario October 28, 2011 
Remedial Project Managers (1982/5.0) 
USEPA, Region 5 
77 W. Jackson Boulevard 
Chicago, IL 60604-3590 

RE: 2011 Annual Progress Report and Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company's Former Manufactured Gas Plant Sites 
CERCLA Docket No.: V-W-08-C-917 

Dear Mr. del Rosario: 

On behalf of Integrys Business Support, LLC (IBS), managing Peoples Gas Light and Coke Company's (PGL) 
former manufactured gas plant (MGP) sites, please find enclosed two hard copies of the 2011 Annual Progress 
Report and Master Schedule Update for the Chicago sites. This report summarizes activities performed between 
October 31, 2010 and October 28, 2011 and provides a proposed schedule for future activities. 

This 2011 Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2, of the Statement 
of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent (Settlement 
Agreement) between the United States Environmental Protection Agency (USEPA) and PGL, effective October 31, 
2008. 

Please do not hesitate to contact Mr. Naren Prasad (IBS) at 312.240.4569 if you have any questions regarding this 
document. 

Sincerely, 

NATURAL RESOURCE TECHNOLOGY, INC. 

Jennifer M. Kahler, PE Laurie L. Parsons, PE 
Senior Engineer Principal Engineer 

Enc.: As noted above (2 hard copies and 2 CD copies) 

cc: Ms. Joan Tanaka (hard copy and CD copy) 
Mr. Brian Bartoszek, IBS (w^ attachments) 
Mr. Naren Prasad, IBS (hard copy and CD copy) 
Mr. Doyle Wilson, lEPA (hard copy and CD copy) 
Mr. Mark Thimke, Foley & Lardner (w/o attachments) 
Mr. Dave Klatt, USEPA Contractor - CH2MHill (hard copy and CD copy) 

1982 PGL Annual Progress and Schedule Update R del Rosario trans 111028 

WWW.NATURALRT.COM 




